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MEMORANDUM

To: CMAAQ Project Selection Committee

Date: November 10, 2009

From: Holly Ostdick, Associate Planner

Re: 2009 CMAQ Project Status Updates

Attached is a spreadsheet of projects with phases in 2009 and their status. Ninety nine of one
hundred and fifty (66%) project phases are requesting their one time move, meaning an
obligation did not occur. The other fifty one (34%) had an obligation, were recorded incorrectly,
or did not provide an update.

The ninety-nine one time moves would count as the project’s one time move and if the
obligation does not occur within the year to which it was moved, the project will be considered
for withdrawal. Other changes are occurring including moving funding from one phase to the
other without any change in cost or withdrawing projects. Some projects, eight in total, did not
give updates.

Also included with these status updates is the reason for delay. This will assist in determining
the biggest obstacles CMAQ projects face in obligating funds.

Staff recommends approval of the changes highlighted within this spreadsheet. Staff also
recommends considering withdrawal of funding for projects that did not give an update
(projects in red). The footer includes designation of the type of change which also follows here:

e Projects in Orange - One Time Move
e Projects with no fill - Obligation occurred or administrative correction
e Project with Green - Follow up necessary

e Project in Red - No response given
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